

Scrum Project Management Report

Aim: To create a Scrum project, prioritize the backlog, create a 1-week sprint, move backlog items into the sprint, start the sprint, and track progress using a Scrum board.


Project: Library Scrum Project

Backlog Items:


1. Create user registration page
2. Develop API for login
3. Design home page UI
4. Implement password reset
5. Write unit test cases

Sprint Duration: 1 Week

Sprint Board at the Start of Sprint



Sprint Board at the End of Sprint



Sprint Summary:

The product backlog was prioritized and a one-week sprint was created. Five backlog items were added to Sprint 1. During the sprint, the tasks progressed through the workflow. At the end of the sprint, the user registration page and home page UI were completed, the login API and password reset tasks were in progress, and the unit test case task remained in the To Do column.

Result: The Scrum workflow was successfully demonstrated by creating the backlog, planning a one-week sprint, starting the sprint, and tracking task progress using the Scrum board.